
Milestone Lead/Staff Date Status Comments/Notes 
CZARA Call: Legal Focus Jayne/Legal & April28 Agenda distributed Legal authority, additional MMs, 

Tech Teams extension 

Categorize/code comments Allison/Tech April29 Allison, Jenny, Jayne: 
Team completed; Chris, Don: will 

complete by April 29 

Threshold review on OSDS and New Don/Tech April30 Determine clarifying questions for 
Development Team & Legal May 1 (input from state. Review of comments to 

Team managers) determine if any issues raised or 
additional information to include in 
rationale. 

CZARA Managers Call Jayne/Entire May 1 Discuss topics including threshold 
Team review for ND & OSDS, review process 

for ag & forestry and areas needing 
managers' input during April 281

h call 

CZARA Tech Team Call: Focus on Jayne/Tech May 5 Time permitting, can discuss potential 
OSDS & New Development & May Team FOIA 11deliberative" documents 
ih calls/mtgs with NWEA 

OR CZARA/TMDL Litigation Call with Jenny May 7 Opportunity to request clarification 
State 

Meeting with NWEA on Extension JB May 7 Confirm date and time. Who should 
be included? 

CZARA FOIA: Batch 1 Ready for Jayne May9 

Legal Review 

CZARA Tech Team Calls: Focus on Alan May 12, 19 Review comments to determine if 
Ag any issues raised or additional 

information to add to rationale. 

Develop comments list. Develop May30 
draft replies to It general" 
comments & OSDS, New 
Development comments 

CZARA Tech Team Calls: Focus on Alan June 2, 9, 16, 23 & 
Forestry 30 

CZARA Managers Calls Jayne/Entire Monthly: June, July Results of threshold reviews. 
Team & August 

CZARA Legal/Tech Team Calls Jayne/Tech Monthly Work through legal issues 
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Team & Legal uncovered during the review and 
Team from commenters. 

CZARA Tech Team Calls: Focus July 7, 14, 21, 28, Issues to be determined 

on Remaining Issues & August 4, 11, 18, depending on availability of staff 

Preparation for upper 25 

management meetings 
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